
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/08/2009

ESTIMATE SUMMARY 14:04:25

CONTID: C15575         ESTIMATE NO: 0004 PROG 2005

PCN: 15575-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 7: S PLATTE RIVER BRIDGE PERCENT TIME:

PROJECT NO: BR0072-015                    

SH 7: S PLATTE RIVER BRIDGE

NAME OF ROAD: 007D

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 10/08/2009 DATE TIME STARTED 06/08/2009

14290 HILLTOP RD. DATE LET 04/23/2009 DATE WORK BEGAN 06/08/2009

 DATE AWARDED 05/06/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/15/2009 DATE ACCEPTED

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 06/08/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,177,648.64 PARTICIPATING $ $ 678,523.40

AWARD PROJECT AMT: 3,597,791.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,355.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.07

TIME ALLOW:

ORIG TIME ALLOW:

290 WORK DAYS

WORK DAYS290

40.18%

2,498,866.24

678,523.40

678,523.40

658,167.70

$

$

$

$

1,678,782.40

0.00

1,678,782.40

0.00

1,678,782.40

-45,386.56

0.00

1,633,395.84

0.00

AMOUNT DUE 1,633,395.84 658,167.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 658,167.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

64.0
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PCN: 15575-BID    ESTIMATE RUN 10/08/2009

PROJECT: BR0072-015                    ESTIMATE NO: 0004 14:04:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.750

L S 0.000 0.00

8,400.00000 0.750 6,300.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 1.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

202-00001  
 

0015 REMOVAL OF TREE 56.000 56.000

EACH 0.000 0.00

128.00000 56.000 7,168.00

202-00010  
 

0020 REMOVAL OF INLET 1.000 1.000

EACH 0.000 0.00

550.00000 1.000 550.00

202-00019  
 

0025 REMOVAL OF SLOPE AND DITCH PAVING 170.000 50.000

SY  0.000 0.00

6.40000 50.000 320.00

202-00026  
 

0030 REMOVAL OF PIPE 200.000 200.000

LF  0.000 0.00

12.00000 200.000 2,400.00

202-00035  
 

0035 REMOVAL OF SIDEWALK 164.000 0.000

SY  111.000 599.40

5.40000 111.000 599.40

202-00200  
 

0040 *REMOVAL OF ASPHALT MAT 10,855.000 3,715.000

SY  0.000 0.00

2.70000 3,715.000 10,030.50

202-00220  
 

0045 *REMOVAL OF ASPHALT MAT (PLANING) 846.000 0.000

SY  0.000 0.00

4.40000 0.000 0.00

202-00240  
 

0050 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

41,000.00000 0.000 0.00

202-00400  
 

0055 REMOVAL OF GROUND SIGN 10.000 6.000

EACH 0.000 0.00

200.00000 6.000 1,200.00

202-00810  
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PCN: 15575-BID    ESTIMATE RUN 10/08/2009

PROJECT: BR0072-015                    ESTIMATE NO: 0004 14:04:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF SIGN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

520.00000 1.000 520.00

202-00815  
 

0065 *REMOVAL OF GUARDRAIL TYPE 3 714.000 714.000

LF  0.000 0.00

2.50000 714.000 1,785.00

202-01130  
 

0070 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,055.000 1,500.000

CY  4,000.000 28,000.00

7.00000 5,500.000 38,500.00

203-00060  
 

0075 MUCK EXCAVATION 100.000 23.000

CY  0.000 0.00

6.30000 23.000 144.90

203-00100  
 

0080 PROOF ROLLING 20.000 0.000

HOUR 2.000 120.00

60.00000 2.000 120.00

203-01100  
 

0085 BLADING 16.000 5.000

HOUR 0.000 0.00

100.00000 5.000 500.00

203-01500  
 

0090 BACKHOE 65.000 15.000

HOUR 50.000 5,000.00

100.00000 65.000 6,500.00

203-01510  
 

0095 DOZING 16.000 2.000

HOUR 0.000 0.00

80.00000 2.000 160.00

203-01550  
 

0100 *POTHOLING 57.000 52.000

HOUR 5.000 875.00

175.00000 57.000 9,975.00

203-01597  
 

0105 LABORER 16.000 6.000

HOUR 0.000 0.00

29.00000 6.000 174.00

203-02330  
 

0110 STRUCTURE EXCAVATION 152.000 0.000

CY  0.000 0.00

5.00000 0.000 0.00

206-00000  
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PCN: 15575-BID    ESTIMATE RUN 10/08/2009

PROJECT: BR0072-015                    ESTIMATE NO: 0004 14:04:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE BACKFILL (CLASS 1) 105.000 31.000

CY  0.000 0.00

19.00000 31.000 589.00

206-00100  
 

0120 FILTER MATERIAL (CLASS A) 267.000 0.000

CY  153.000 5,049.00

33.00000 153.000 5,049.00

206-00510  
 

0125 TOPSOIL 2,850.000 0.000

CY  0.000 0.00

7.60000 0.000 0.00

207-00205  
 

0130 *EROSION LOG (12 INCH) 305.000 190.000

LF  115.000 460.00

4.00000 305.000 1,220.00

208-00002  
 

0135 *SILT FENCE 4,367.000 3,735.000

LF  285.000 256.50

0.90000 4,020.000 3,618.00

208-00020  
 

0140 SEDIMENT BASIN 2.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

208-00030  
 

0145 *CONCRETE WASHOUT STRUCTURE 5.000 1.000

EACH 0.000 0.00

370.00000 1.000 370.00

208-00045  
 

0150 STORM DRAIN INLET PROTECTION 6.000 2.000

EACH 0.000 0.00

155.00000 2.000 310.00

208-00050  
 

0155 STABILIZED CONSTRUCTION ENTRANCE 5.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

208-00070  
 

0160 *EROSION CONTROL SUPERVISOR 81.000 57.000

DAY 24.000 2,400.00

100.00000 81.000 8,100.00

208-00206  
 

0165 RESET MAILBOX STRUCTURE (TYPE 1) 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00011  
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PCN: 15575-BID    ESTIMATE RUN 10/08/2009

PROJECT: BR0072-015                    ESTIMATE NO: 0004 14:04:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET GROUND SIGN 9.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

210-00810  
 

0175 *RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00815  
 

0180 *RESET GUARDRAIL TYPE 3 346.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

210-01130  
 

0185 *SEEDING (NATIVE) 6.500 0.000

ACRE 0.000 0.00

350.00000 0.000 0.00

212-00006  
 

0190 *SOIL CONDITIONING 6.500 0.000

ACRE 0.000 0.00

2,600.00000 0.000 0.00

212-00032  
 

0195 *MULCHING (WEED FREE) 6.500 0.000

ACRE 0.000 0.00

460.00000 0.000 0.00

213-00003  
 

0200 *MULCH TACKIFIER 975.000 0.000

LB  0.000 0.00

1.90000 0.000 0.00

213-00061  
 

0205 *SOIL BINDER 6.500 0.000

ACRE 0.000 0.00

450.00000 0.000 0.00

213-00100  
 

0210 *DECIDUOUS TREE (5 GALLON CONTAINER) 21.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

214-00205  
 

0215 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 122.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

214-00310  
 

0220 *HERBICIDE TREATMENT 80.000 4.000

HOUR 0.000 0.00

75.00000 4.000 300.00

217-00020  
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PCN: 15575-BID    ESTIMATE RUN 10/08/2009

PROJECT: BR0072-015                    ESTIMATE NO: 0004 14:04:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 AGGREGATE BASE COURSE (CLASS 6) 6,538.000 0.000

TON 1,836.900 23,879.70

13.00000 1,836.900 23,879.70

304-06000  
 

0230 RECONDITIONING 3,640.000 0.000

SY  0.000 0.00

1.00000 0.000 0.00

306-01000  
 

0235 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 30.390 30.390

TON 0.000 0.00

300.00000 30.390 9,117.00

403-00720  
 

0240 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 2,097.000 0.000

TON 0.000 0.00

88.00000 0.000 0.00

403-09221  
 

0245 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 6,302.000 0.000

TON 0.000 0.00

39.50000 0.000 0.00

403-33841  
 

0250 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,847.000 0.000

GAL 0.000 0.00

2.90000 0.000 0.00

411-10255  
 

0255 GEOTEXTILE (SEPARATOR) (CLASS A) 2,044.000 0.000

SY  0.000 0.00

1.45000 0.000 0.00

420-00130  
 

0260 GEOTEXTILE (PAVING) 11,940.000 0.000

SY  0.000 0.00

0.76000 0.000 0.00

420-00500  
 

0265 RIPRAP (9 INCH) 18.000 0.000

CY  0.000 0.00

110.00000 0.000 0.00

506-00209  
 

0270 RIPRAP (18 INCH) 53.000 0.000

CY  53.000 2,809.00

53.00000 53.000 2,809.00

506-00218  
 

0275 RIPRAP (30 IN) 3,407.000 0.000

CY  1,435.000 69,913.20

48.72000 1,435.000 69,913.20

506-00230  
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PCN: 15575-BID    ESTIMATE RUN 10/08/2009

PROJECT: BR0072-015                    ESTIMATE NO: 0004 14:04:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 CONCRETE CLASS D (WALL) 21.000 0.000

CY  13.900 11,815.00

850.00000 13.900 11,815.00

601-03050  
 

0285 REINFORCING STEEL 892.000 0.000

LB  827.000 413.50

0.50000 827.000 413.50

602-00000  
 

0290 24 INCH REINFORCED CONCRETE PIPE 374.000 58.000

LF  37.000 2,035.00

55.00000 95.000 5,225.00

603-01240  
 

0295 36 INCH REINFORCED CONCRETE PIPE 296.000 140.000

LF  0.000 0.00

92.00000 140.000 12,880.00

603-01360  
 

0300 24 INCH REINFORCED CONCRETE END SECTION 5.000 2.000

EACH 0.000 0.00

820.00000 2.000 1,640.00

603-05024  
 

0305 36 INCH REINFORCED CONCRETE END SECTION 6.000 4.000

EACH 0.000 0.00

1,100.00000 4.000 4,400.00

603-05036  
 

0310 30 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

840.00000 0.000 0.00

603-30030  
 

0315 8X6 FOOT CONCRETE BOX CULVERT (PRECAST) 98.000 30.000

LF  0.000 0.00

500.00000 30.000 15,000.00

603-70806  
 

0320 OUTLET STRUCTURE 2.000 0.000

EACH 0.000 0.00

7,400.00000 0.000 0.00

604-20000  
 

0325 VANE GRATE INLET (5 FOOT) 1.000 0.000

EACH 1.000 2,950.00

2,950.00000 1.000 2,950.00

604-25005  
 

0330 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,592.000 0.000

LF  0.000 0.00

14.50000 0.000 0.00

606-00301  
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PCN: 15575-BID    ESTIMATE RUN 10/08/2009

PROJECT: BR0072-015                    ESTIMATE NO: 0004 14:04:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

960.00000 0.000 0.00

606-01370  
 

0340 *TRANSITION TYPE 3J 7.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

606-01385  
 

0345 *END ANCHORAGE TYPE 3K 7.000 0.000

EACH 0.000 0.00

870.00000 0.000 0.00

606-01390  
 

0350 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

606-02005  
 

0355 FENCE (PLASTIC) 875.000 375.000

LF  500.000 1,250.00

2.50000 875.000 2,187.50

607-11525  
 

0360 CONCRETE BIKEWAY (6 INCH) 164.000 0.000

SY  111.000 4,440.00

40.00000 111.000 4,440.00

608-00026  
 

0365 CURB TYPE 6 (SECTION M) 1,048.000 0.000

LF  0.000 0.00

6.50000 0.000 0.00

609-60011  
 

0370 DELINEATOR (TYPE I) 24.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00001  
 

0375 DELINEATOR (TYPE III) 16.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

612-00003  
 

0380 *SIGN PANEL (CLASS I) 27.000 0.000

SF  0.000 0.00

36.00000 0.000 0.00

614-00011  
 

0385 *SIGN PANEL (CLASS III) 56.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

614-00013  
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PCN: 15575-BID    ESTIMATE RUN 10/08/2009

PROJECT: BR0072-015                    ESTIMATE NO: 0004 14:04:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *STEEL SIGN POST (W 8X18) 34.000 0.000

LF  0.000 0.00

85.00000 0.000 0.00

614-00818  
 

0395 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 11.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

614-01583  
 

0400 *CONCRETE FOOTING (TYPE 2) 2.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

614-03002  
 

0405 *CONCRETE FOOTING (TYPE 3) 2.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

614-03003  
 

0410 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

615-00050  
 

0415 *DETOUR PAVEMENT 1,950.000 952.000

SY  505.000 9,090.00

18.00000 1,457.000 26,226.00

621-00450  
 

0420 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

11,000.00000 0.000 0.00

625-00000  
 

0425 MOBILIZATION 1.000 0.600

L S 0.000 0.00

276,495.00000 0.600 165,897.00

626-00000  
 

0430 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

2,600.00000 0.250 650.00

626-01000  
 

0435 *EPOXY PAVEMENT MARKING 54.000 0.000

GAL 0.000 0.00

72.00000 0.000 0.00

627-00005  
 

0440 *PAVEMENT MARKING PAINT (WATERBORNE) 110.000 45.800

GAL 0.000 0.00

34.00000 45.800 1,557.20

627-00011  
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PCN: 15575-BID    ESTIMATE RUN 10/08/2009

PROJECT: BR0072-015                    ESTIMATE NO: 0004 14:04:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *FLAGGING 930.000 514.000

HOUR 416.000 9,568.00

23.00000 930.000 21,390.00

630-00000  
 

0450 *TRAFFIC CONTROL INSPECTION 145.000 23.000

DAY 11.000 1,595.00

145.00000 34.000 4,930.00

630-00007  
 

0455 *TRAFFIC CONTROL MANAGEMENT 290.000 53.000

DAY 29.000 14,500.00

500.00000 82.000 41,000.00

630-00012  
 

0460 *FLASHING BEACON (PORTABLE) 5.000 0.500

EACH 0.000 0.00

800.00000 0.500 400.00

630-80001  
 

0465 *FLAGGING STATION LIGHT 2.000 0.500

EACH 0.000 0.00

150.00000 0.500 75.00

630-80305  
 

0470 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000 3.500

EACH 0.000 0.00

100.00000 3.500 350.00

630-80335  
 

0475 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 15.000 7.500

EACH 0.000 0.00

100.00000 7.500 750.00

630-80336  
 

0480 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 65.000 32.500

EACH 0.000 0.00

65.00000 32.500 2,112.50

630-80341  
 

0485 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 25.500

EACH 1.000 80.00

80.00000 26.500 2,120.00

630-80342  
 

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 2.000

EACH 0.000 0.00

80.00000 2.000 160.00

630-80343  
 

0495 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 147.000 73.500

SF  0.000 0.00

17.00000 73.500 1,249.50

630-80344  
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PCN: 15575-BID    ESTIMATE RUN 10/08/2009

PROJECT: BR0072-015                    ESTIMATE NO: 0004 14:04:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *PORTABLE MESSAGE SIGN PANEL 6.000 2.500

EACH 0.000 0.00

2,000.00000 2.500 5,000.00

630-80355  
 

0505 *DRUM CHANNELIZING DEVICE 80.000 40.000

EACH 0.000 0.00

35.00000 40.000 1,400.00

630-80360  
 

0510 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 35.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80364  
 

0515 CONCRETE BARRIER (TEMPORARY) 4,260.000 2,130.000

LF  0.000 0.00

47.00000 2,130.000 100,110.00

630-80370  
 

0520 *TUBULAR MARKER 20.000 10.000

EACH 0.000 0.00

40.00000 10.000 400.00

630-80384  
 

0525 *IMPACT ATTENUATOR (TEMPORARY) 3.000 0.500

EACH 0.000 0.00

2,000.00000 0.500 1,000.00

630-85010  
 

0530 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0535 F/A PARTNERING 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0540 F/A FUEL COST ADJUSTMENT 32,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0545 F/A ROADWAY SMOOTHNESS INCENTIVE 8,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0550 F/A ASPHALT CEMENT COST ADJUSTMENT 100,800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
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PCN: 15575-BID    ESTIMATE RUN 10/08/2009

PROJECT: BR0072-015                    ESTIMATE NO: 0004 14:04:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A ON-THE-JOB TRAINEE 3,072.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0560 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 136.400

F A 107.600 107.60

1.00000 244.000 244.00

700-70022  
 

0565 F/A QUALITY INCENTIVE PAYMENT 18,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0570 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0575 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0580 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0721 ADDED ITEM (LUMP SUM)/ REPAIR OF THE UNDERMINING AT 
EXISTING PIER 3

1.000 1.000

L S 0.000 0.00

4,928.00000 1.000 4,928.00

900-00014  
 

0722 ADDED ITEM (LUMP SUM)/ SHORING AT MCCANN DITCH 1.000 0.000

L S 1.000 12,500.00

12,500.00000 1.000 12,500.00

900-00014  
 

CAT 0200 $209,705.90 670,621.90CURRENT AMT 2,455,835.34 $$

CAT NO0300 STRUCTURE E-17-ADR 

0585 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

41,000.00000 0.000 0.00

202-00400  
 

0590 STRUCTURE EXCAVATION 444.000 333.000

CY  0.000 0.00

5.00000 333.000 1,665.00

206-00000  
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PCN: 15575-BID    ESTIMATE RUN 10/08/2009

PROJECT: BR0072-015                    ESTIMATE NO: 0004 14:04:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ADR 

0595 STRUCTURE BACKFILL (CLASS 1) 708.000 0.000

CY  313.000 5,947.00

19.00000 313.000 5,947.00

206-00100  
 

0600 STRUCTURE BACKFILL (CLASS 2) 149.000 0.000

CY  0.000 0.00

2.70000 0.000 0.00

206-00200  
 

0605 *MECHANICAL REINFORCEMENT OF SOIL 604.000 0.000

CY  313.000 5,164.50

16.50000 313.000 5,164.50

206-00360  
 

0610 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

27,000.00000 1.000 27,000.00

206-01781  
 

0615 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

27,000.00000 1.000 27,000.00

206-01782  
 

0620 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 269.000 0.000

TON 0.000 0.00

88.00000 0.000 0.00

403-09221  
 

0625 *PILE TIP 14.000 10.000

EACH 0.000 0.00

114.00000 10.000 1,140.00

502-00460  
 

0630 *STEEL PILING (HP 12X74) 581.000 473.000

LF  0.000 0.00

43.00000 473.000 20,339.00

502-11274  
 

0635 *DRILLED CAISSON (54 INCH) 344.000 258.000

LF  0.000 0.00

218.00000 258.000 56,244.00

503-00054  
 

0640 *WATERPROOFING (MEMBRANE) 1,708.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00120  
 

0645 BRIDGE EXPANSION DEVICE (0-4 INCH) 91.000 0.000

LF  0.000 0.00

118.00000 0.000 0.00

518-01004  
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PCN: 15575-BID    ESTIMATE RUN 10/08/2009

PROJECT: BR0072-015                    ESTIMATE NO: 0004 14:04:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ADR 

0650 CONCRETE CLASS B (BRIDGE) 140.000 104.000

CY  0.000 0.00

400.00000 104.000 41,600.00

601-01040  
 

0655 CONCRETE CLASS D (BRIDGE) 720.000 66.000

CY  0.000 0.00

375.00000 66.000 24,750.00

601-03040  
 

0660 STRUCTURAL CONCRETE COATING 2,073.000 0.000

SY  0.000 0.00

7.40000 0.000 0.00

601-40300  
 

0665 *REINFORCING STEEL (EPOXY COATED) 239,646.000 44,025.000

LB  0.000 0.00

0.80000 44,025.000 35,220.00

602-00020  
 

0670 *BRIDGE RAIL TYPE 10M 714.000 0.000

LF  0.000 0.00

85.00000 0.000 0.00

606-11030  
 

0675 *PRESTRESSED CONCRETE I (BT42) 2,447.000 0.000

LF  1,835.000 229,375.00

125.00000 1,835.000 229,375.00

618-00142  
 

CAT 0300 $240,486.50 475,444.50CURRENT AMT 1,177,139.30 $$

CAT NO0301 STRUCTURE WALL E-CO WALL E-CP

0680 STRUCTURE EXCAVATION 2,780.000 2,780.000

CY  0.000 0.00

5.00000 2,780.000 13,900.00

206-00000  
 

0685 *STRUCTURE BACKFILL (CLASS 1) 5,648.000 1,615.000

CY  3,691.000 70,129.00

19.00000 5,306.000 100,814.00

206-00100  
 

0690 *MECHANICAL REINFORCEMENT OF SOIL 5,058.000 1,508.000

CY  3,550.000 58,575.00

16.50000 5,058.000 83,457.00

206-00360  
 

0695 SHORING (AREA 3) 1.000 1.000

L S 0.000 0.00

55,000.00000 1.000 55,000.00

206-01783  
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PCN: 15575-BID    ESTIMATE RUN 10/08/2009

PROJECT: BR0072-015                    ESTIMATE NO: 0004 14:04:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE WALL E-CO WALL E-CP

0700 SHORING (AREA 4) 1.000 1.000

L S 0.000 0.00

91,000.00000 1.000 91,000.00

206-01784  
 

0705 *BLOCK FACING 11,790.000 3,689.000

SF  7,646.000 91,752.00

12.00000 11,335.000 136,020.00

504-04410  
 

0706 CONCRETE CLASS D (WALL) MSE WALL FOOTING 33.400 12.400

CY  21.000 7,875.00

375.00000 33.400 12,525.00

601-03050  
 

CAT 0301 $228,331.00 492,716.00CURRENT AMT 504,674.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0710 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0715 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,000.00000 1.000 17,000.00

620-00012  
 

0720 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $0.00 40,000.00CURRENT AMT 40,000.00 $$

PROJECT TOTAL 678,523.40 $ 1,678,782.40CURRENT AMT 4,177,648.64 $$


